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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-001 OWNER: [X]
§9C9é"gppecanoe Co Central Offices - INITIATION DATE: 5/5/2021 CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []

Lafayette, IN 47905
R CONTRACTOR: [X]

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Insley Systems, Inc. CONTRACT DATE: March 6, 2021 OTHER: []
8535 East 30th Street CONTRACT FOR: 1B-Roofing Gutters and

Indianapolis, IN 46219 Downspouts

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-025
[1 3 new up and over ladders $8,700.00
[1 Move existing ladder $750.00
[1 Approx. 45 walkpads $2.200.00
Total INCREASE for this Change Order: $11,650.00
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CHANGE ORDER BP1 899-001 (EWO 899-025)

" The dﬁginhl Contract Sum was
Net change by previously authorized Change Orders
The Conirget Sum prior to this Change Order was

The Contract Sum will be increascd by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be];uuchangcd by Zera ((0) duays.

252,000.00
0.00
252,000.00
11,650.00

263.650.00

L U

The datc of Substantial Completion as of the date of this Change Order therefore is unchanged.,

NOTE: This summary does not reflect chanpes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Cunsu"fuctiun Change Dircetive,

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITEGT AND CONTRACTOR,

Tecton Construetion'Management; Inc. NA
CONSTRUCT!ONMANAGER {Firm name) ARCHITECT (Firm name;
| OZNOrth.?rrdStreet NA
Sqitf:"ZOl,ﬁ .
ADDRESS
: BY (Signaiure}
Mike Roberts NA
(Typed name) = {Tyvped name) DATE: NA
| InslejtSﬂiéﬁis,;-In& : Tippecanoc County Commissioners
CMGTQR;(FE’WWE)” OWNER (Firm name)
8535:Ea Bmhsmm o 20 N. 3rd Street
Indianapolis, IN 46219 Lafayette, IN 47901
“AD| S (_,JC ADDRESS
'BY‘(Signqryrgﬁ‘: ' o - BY (Signature)
David:Blantom.... . - . . ‘ ‘;3 *‘q_ 2" l Tracy Brown
{Typed name) - .. DATE: (Typed name) DATE!
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